East Lake Sammamish Master Plan Trail

South Sammamish Segment A
Weekly Construction Update
Schedule of Construction Activities

m King County | L@EB&MS

Week beginning July 10™, 2017

Week of 7/10:

Sta 244+00 working north - Install 5/8” ledge rock for shoulders

Sta 244+00 working north - Install 3/4” ledge rock for shoulders above

infiltration trenches

Shorelane between Driveway #1 and #3 - Preparation for paving
Driveway 1 Approaches - CBSC installation and asphalt removal for
paving

Driveway 2 Approaches - CBSC installation and asphalt removal for
paving

Driveway 5 Approaches - CBSC installation and asphalt removal for
paving

Driveway 6 Approaches - CBSC installation and asphalt removal for
paving

Driveway 7 Approaches - CBSC installation and asphalt removal for
paving

Driveway 3 Trail Crossing Concrete Installation

Driveway 5 Trail Crossing Concrete Installation

Driveway 6 Trail Crossing Concrete Installation

Driveway 7 Trail Crossing Concrete Installation

216+79 to 282+00 - Concrete @ Warning Strips

Install Rest stop benches throughout project

Install Garbage Cans throughout project

Contractor finishing a concrete intersection

Rest area benches and garbage can enclosure installation

Week of 7/17:

= Sta 244+00 working North - Install 5/8” ledge rock for shoulders

= Sta 244+00 working North - Install 3/4” ledge rock for shoulder

above infiltration trenches

Driveway 4 - Mitigation clearing

216+79 to 282+00 - Topsoil installation

216+79 to 282+00 - Chain link Fence installation

Asphalt installation at Driveway 1 (Pending Weather and schedule)

Asphalt installation at Driveway 2 (Pending Weather and schedule)

Asphalt installation at Driveway 5 (Pending Weather and schedule)

Asphalt installation at Driveway 6 (Pending Weather and schedule)

Asphalt installation at Driveway 7 (Pending Weather and schedule)

Driveway 1 Approaches - CBSC installation and asphalt removal

for paving

= Driveway 2 Approaches - CBSC installation and asphalt removal
for paving

=  Driveway 5 Approaches - CBSC installation and asphalt removal
for paving

= Driveway 6 Approaches - CBSC installation and asphalt removal
for paving

= Driveway 7 Approaches - CBSC installation and asphalt removal
for paving

Over 1.1 million pounds of crushed rock will be installed to construct the trail shoulders
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Week of 7/24:

= Sta 244+00 working North - Install 5/8” ledge rock for shoulders

= Sta 244+00 working North - Install 3/4” ledge rock for shoulder above
infiltration trenches

Driveway 4 - Mitigation clearing

216+79 to 282+00 - Topsoil installation

216+79 to 282+00 - Chain link Fence installation

216+79 to 282+00 - Tree Trimming

216+79 to 282+00 - Install fixed bollards

216+79 to 282+00 - Install Removable Bollards

216+79 to 282+00 - Install Signage

Contractor installing top soil on the slope of the trail

Construction Notes:

Trail shoulders are designed to be two feet wide on each side of the asphalt trail. The trail shoulders are constructed
of a special gradation of crushed ledge rock to provide a firm and smooth surface for joggers or for use when
passing alongside other trail users. Design of the shoulders is consistent throughout all segments of the 11.2 mile
trail corridor.

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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